

Name: Pavithra B

SRN: PES1UG25AM807

Reflection & Analysis Questions

1. Did your estimations reflect the actual effort?

Yes, assigning 5 story points accurately represented the complexity required for implementing UI submission inputs alongside automated DOI/title duplicate matching algorithms and audit logging.

2. Was your backlog well-prioritized?

Yes, UC-02 was prioritized high because establishing deduplicated publication intake is foundational to downstream workflows like co-author approvals and grant linkage.



3. How did your simulated sprint align with your plan?

The sprint executed cleanly, moving all planned 5 story points from To Do to In Progress and finally to Done, satisfying the sprint goal within the session.

4. What insights did the burndown chart give about your team's capacity?

The burndown chart shows the drop from 5 remaining story points down to 0, confirming that the scope was manageable and cleared without carrying over uncompleted tasks.

Screenshots



For you

Recent

Starred

Apps

Plans

Spaces

Recent

seproj

CK board

More spaces

Recommended

Collect requests

Filters

Dashboards

Assets

Teams

Customise sidebar

Search

Create

Premium trial

1

3

Spaces / seproj

CK board

Summary

Timeline

Active sprints

Backlog

Calendar

List

Forms

Development

Docs

Reports

Search backlog

Version

Epic 1

Quick filters 1

Clear filters

Epic

Epic 2: Publication & Co-Author Verification

Key CK-7

Work items 1

Completed 1

Estimate 5 points

100% of estimated work complete

0 work items unestimated

View details

Create epic

CK Sprint 3

Add dates

0 work items

0 0 0

Start sprint

Plan your sprint

Drag work items from the Backlog section or create new ones to plan the work for this sprint. Select **Start sprint** when you're ready.

Create

0 of 0 work items visible

Estimate: 0 of 0

Backlog

0 work items

0 0 0

Create sprint

Your backlog is empty.

Create

For you

Recent

Starred

Apps

Plans

Spaces

Recent

seproj

CK board

More spaces

Recommended

Collect requests

Filters

Dashboards

Assets

Teams

Customise sidebar

Search

Create

Premium trial


1

3

Spaces / seproj / CK board / Reports

Burndown Chart

How to read this chart



Date	Issue	Event Type	Event Detail	Story Points		
				Inc.	Dec.	Remaining
02/Oct/26 2:55 PM	CK-8	Sprint start		5		5
02/Oct/26 2:58 PM	CK-8	Burndown	Issue completed		5	0
	CK-8	Sprint ended by pavithra2007b				0
	Total					0

For you

Recent

Starred

Apps

Plans

Spaces

Recent

seproj

CK board

More spaces

Recommended

Collect requests

Filters

Dashboards

Assets

Teams

Customise sidebar

Search

Create

Premium trial

1

3

Spaces / seproj / CK board / Reports

Burndown Chart

How to read this chart

Track the total work remaining and project the likelihood of achieving the sprint goal. This helps your team manage its progress and respond accordingly.

CK Sprint 2

Story Points

Implement publication submission and duplicate verification

